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Schedule & Budget

Insert Caption Here

Construction is on schedule at the new building.  Graduation will be held in the 
existing high school gym, not the new one.  

Detailed planning for next summer’s work is beginning now.

Owner’s Contingency Balance Last Month $265,361 

Water Main Additional Costs - 11,364

Balance $253,997



Communication

Two tours in August were successful for community members and staff.  

Relocation plans for next spring and summer are in the works.  Stay tuned.  

Plan now to help your favorite k-8 teacher pack up their classroom for next 
summer’s construction activities!  The entire elementary will be closed again 
next summer due to hazardous material removal and renovations at all 
restrooms, library, multipurpose room, and select classrooms.  There may be 
an opportunity for a “book brigade” to relocate the elementary library books for 
the summer.

Public library renovations will take place next summer as well.


