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Budget and Schedule
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Bond funds have been fully expended at this time.

Wrapping up as-built drawings and operation and maintenance manuals at this time.

Training completed on new boiler plant and controls systems last week.



Outstanding Items
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• Design team is working to resolve viewing angles from mezzanine seats in new gym 
area.

• Seeding has yet to be established throughout grounds, will be monitored in spring for 
establishment and weeds.  Please stay off these areas.

• Construction team will be checking off remaining punchlist items on Oct. 18, 19 for 
completion while students and staff are out of school.

• Book drop cart for elementary library is on order.

• Stage lights will be installed next week.


